

Product Backlog and Sprint Planning

Project: Import Data using Transform Maps (Spreadsheet)

Platform: ServiceNow

4.1 Product Backlog and Sprint Planning

Sprint	Story ID	User Story / Task	Story Points	Priority
Sprint-1	US-1	Set up ServiceNow PDI and prepare the spreadsheet	3	High
Sprint-1	US-2	Create the Data Source and attach the file	3	High
Sprint-2	US-3	Load data into the Import Set table	2	High
Sprint-2	US-4	Create the Transform Map and Field Maps	5	High
Sprint-3	US-5	Configure Coalesce and run the transform	3	High
Sprint-3	US-6	Test with valid, duplicate and invalid data	3	Medium
Sprint-4	US-7	Prepare documentation and screenshots	2	Medium
Sprint-4	US-8	Record the demonstration	2	Medium

4.2 Sprint Schedule and Estimation

Sprint	Total Story Points	Duration	Start Date	End Date
Sprint-1	6	1 day	<dd-mm-yyyy>	<dd-mm-yyyy>
Sprint-2	7	1 day	<dd-mm-yyyy>	<dd-mm-yyyy>
Sprint-3	6	1 day	<dd-mm-yyyy>	<dd-mm-yyyy>
Sprint-4	4	1 day	<dd-mm-yyyy>	<dd-mm-yyyy>

Velocity: Total story points = 23 over 4 sprints, so average velocity = $23 / 4 = 5.75$ points per sprint.

4.3 Task Tracker

Task	Owner	Status
PDI setup and spreadsheet	<name>	Completed
Data Source and Import Set	<name>	Completed
Transform Map and mapping	<name>	Completed
Testing	<name>	Completed
Documentation and demo	<name>	In progress